
Project Status Report

Work Assignment Number: 47-5N60
Site Name: Sauget Area 1 & 2 Sites (TA)
E & E Job Number: ZK9(XX)
Prepared by: C Carlson. Site Manager
Date: March 20. 1998
Period: February I, 1998 through February 28. 1998

Copies: RPM: Lcuh Evison, EPA Region 5
PM: Daniel Sewall. E & E - Chicago

Progress Made This Reporting Period

During this reporting period. E & E finalized and submitted numerous project deliver-
ies, including: Technical Summary Tables/Maps: Data Gaps Memorandum: PRP Records
Compilation: Property Ownership Tables/Maps; and Historical Site N Ownership Information.

In addition to the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month's status
report, and communications with the WAM.

Project Costs and LOE Hours

Expenditures tor this reporting period included $19.512.77 and 265.0 LOE hours.
Project to date expenditures include $186.465.33 and 2.496.50 LOE hours. Table 1 provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-
specific basis. Table 2 provides a task-specific status report on project hours and schedule.
Summaries of financial status and direct labor charges by P-grade are provided in Tables 3 and 4.
respectively Table 5 provides a breakdown of labor hours expended by task for this reporting
period.

Problem Areas and Recommended Solutions

None to report.

Problems Resolved

None to report.

Deliverables Submitted

Draft PRP Database Tables were submitted 2/3/98.
Technical Summary Tables/Maps—Volume 1 were submitted 2/16/98.
Technical Summary Tables/Maps—Volume 2 were submitted 2/25/98
Data Gaps Memorandum was submitted 2/25/98.
Final PRP
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Additional copies and originals of the Property Ownership Tables/Maps were
submitted 2/26/98.
The Historical Site N Ownership Information was submitted 2/27/98.

Activities Planned for Next Reporting Period

E & E wil l finalize organization of the project files and prepare a work assignment
completion report.

Key Personnel Changes

None to report.

Subcontracting

None to report.

Travel

None lo report.

Laboratory Activities

None to report.
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TABLE 3

ECOLOGY. 4- BHVtSOXMKK?. W/3S. n
SUMMARY OP FINANCIAL STATUS REPORT

SAOGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 28-FEB-98

ACTUAL

CURRENT
MONTH

PROJECT
TO DATE

HOURS:
265.00
36.50

2496.50
192.75

COSTS:

FEE:

TOTAL HOURS

DIRECT LABOR
TRAVEL
EQUIPMENT
OTHER DIRECT COST *
LABORATORY SERVICES
INDIRECTS

SUBCONTRACTS
TOTAL COSTS

301.50

6388.33
0.00
0.00

707.06
0.00

11849.03

0.00
18944.42

2689.25

60281.41
2428.75
-40.21

6451.12
0.00

111913.20

0.00
181034.27

BASE
BASE ON SUBCONTRACTS
AWARD
ANARD ON SUBCONTRACTS

TOTAL FEE

GRAND TOTAL

5««.35
0.00
0.00
0.00

568.35

19512.77

5431.06
0.00
0.00
0.00

5431.06

186465.33

OTHER DIRECT COST

COMPUTER USAGE
COMMUNICATIONS
OUTSIDE SERVICES
POSTAGE & DELIVERY SERVICES
BOOKS & PUBLICATIONS
TEMPORARY HELP
COPY COSTS
STATIONARY & OFFICE SUPLIES

TOTAL ODCs

528.22
17.44
0.00

132.60
0.00
0.00
28.80
0.00

707.06

4719.98
24.45
35.45
484.39
487.49
15.50
214.43
469.43

6451.12
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TABLE 4

ECOLOGY t BNVIROKMENT ARCS V CONTRACT 48-W8-0086
SUHMARY Or DIRECT LABOR BY P-CRADE

SAUCBT AREA i t 2 TECHNICAL ASSISTANCE
AS OP 28-HB-98

CURRENT MONTH CURRENT CONTRACT YEAR PROJECT TO DATE

LABOR
CODE

RES
HOURS

OT TOTAL
HOURS HOURS

TOTAL
DOLLARS

REG
HOURS

OT TOTAL
HOURS HOURS

TOTAL
DOLLARS

REG
HOURS

OT
HOURS

TOTAL
HOURS

TOTAL
DOLLARS

I

265.00

16. SO

17290.50

1183.90

2496.50 161299.S3

19J.75 6038.55

2496.SO 168299.52

192.75 6028.55

18474 41 2689 25 174)28.08 2689.35 174328.08



TABLE 5 HAS BEEN REDACTED AS IT CONTAINS

CONFIDENTIAL CONTRACTOR COSTS


